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PROGRESS REVIEW MEETING MINUTES
BRAC CLEANUP ACTIVITIES
NAVAL AIR STATION ALAMEDA
{Held at Building 1. NAS Alameda, Alameda, California)

Attendees:
NAME

Tom Lanphar
James Nusrala
Susanne von Rosenberg
Valerie Croaks
Barbara Marks
Robert Swatek
Ken Leung

Mike McDonald
Kelli Shuter

Ross Wagner
Mike Petouhoff
Roger Caswell
Duane Balch
Susan Willoughby
James Ricks, Jr.
Stewart Cheang
John Corpos
George Kikugawa
Gary Munekawa
Dennis Wong

AGENDA ITEMS:

May 25, 1994

ORGANIZATION

Cal-EPA (DTSC)

Calif. Regional Water Quality Control Board (RWQCB)

ERM-West, Inc.

International Technology (IT) Corporation
IT Corporation

IT Corporation

Montgomery Watson

Montgomery Watson

Montgomery Watson

Montgomery Watson

Naval Air Station (NAS) Alameda

Naval Aviation Depot (NADEP) Alameda
PRC Environmental Management, Inc. (EMI)
PRC EMI

U.S. Environmental Protection Agency
U.S. Navy, Western Division, (WESTDIV)
U.S. Navy, WESTDIV

U.S. Navy, WESTDIV

U.S. Navy, WESTDIV

U.S. Navy, WESTDIV

I Data Quality Objectives {DQOs)

PHONE

(510) 540-3809
(510) 286-0301
(510) 946-0455
(510) 372-9100
(510) 372-9100
(510) 372-9100
(510) 975-3460
(510) 975-3511
(510) 975-3473
(510) 975-3428
(510) 263-3726
(510) 263-6241
(916) 852-8300
(916) 852-8300
(415) 744-2402
(415) 244-2528
(415) 244-2578
(415) 244-2559

(415) 244-2524 .
(415) 244-2533

Opening: PRC/Lt. Mike Petouhoff

Process: Discuss DQOs for all combined investigative activities for NAS Alameda. Discuss how various
contractors will coordinate attaining DQOs.

Goal: To summarize/understand process by which DQOs will be met.

Closing: PRC presented selected documents to IT and ERM-West that covered key elements of the DQO

requirements as they have evolved during the installation restoration program at NAS Alameda.
Elements discussed included an overview of the merging of the most recent QAPP, the BOA lab
SOWs, and recent regulatory requests for lower quantitation limits for inorganic compounds.
Issues such as effective coordination between PRC team and IT for sample analyses under CTO
0280, and support of ERM-West's preparation of the Phase Il FSPs were discussed.

ACTION: All parties agreed to set face-to-face meetings with their respective chemists to coordinate lab
analyses and to ensure that supporting data generated are compatible with existing data formats
and that the data generated meet all applicable DQOs. IT will be receiving an SOW from the
Navy on May 27, 1994 for performing the lab analyses that was originally included under CTO
0280. PRC will meet with the IT chemist on June 1, 1994, and a meeting date with the ERM-
West chemist wili be scheduled shortly thereafter.

May25Mtg.Min
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Environmental Assessment Technical Memorandum (EATM)

BCT/EPA

Update on the EPA and DTSC inputs on pesticide issues related to the EATM.

Establish an approach on the pesticide issues, and a date to finalize the EATM. -
An Aprit 19, 1994 ruling by the US EPA related to identification of parcels as "uncontammated"
where the routine application of pesticides at that parcel could be shown to have to threat to
human health and the environment was briefiy discussed. It was agreed that parcel
characterization for levels of pesticides would still be required and identified for affected parcels
under the Phase Il FSPs. Lt. Petouhoff stated that compietion of the EATM is desired as soon
as possible so that ERM-West may use it in suppott of their FSPs.

The PRC team will complete the final EATM by mid-June, pendmg any additional comments from
US EPA on "banned/non-banned" pesticide application issues.

ERM-West/PRC Team Interface on the EATM

BCT/ERM-West/PRC Team
Discussion of information needs to assist ERM-West with preparation of their Phase Il FSPs,
such as the QAPP, HSP, and sampling protocols, and meeting current DQOs for all base-wide

investigations.

. To ensure that the ERM-West FSPs are compatible with all other investigative actions and

sampling plan documents.

DQO issues were covered as explained above in item I. ERM-West indicated that it needed
copies of the RI/FS follow-on FSPs, and that they would check to see which documents they
already have reviewed under the EBS. Since sampling in the on-base housing areas is covered
as part of CTO 0280, PRC and ERM-West agreed to meet to discuss appropriate protocols and
compare formats for ERM-West's Phase Il FSPs.

After clarification of which documents are needed by ERM-West, PRC will send copies of the
appropriate RI/FS FSPs to ERM-West, and will set up a meeting to discuss DQOs and to
coordinate protocols for sampling at the other Category 7 parcels. Several deliverable dates

-and meetings with the BCT, ERM-West and PRC team were scheduled as outlined below under

item XI.
Removal Actions at Site 7A and 15

PRC Team :

Quick review of recent activities/schedule for implementing the removal at Site 15 (in
conjunction with the RAC contractor), And discussion of status documentation (H&S plan,
demolition and disposal plan, and action memorandum), and public and regulatory review.
Quick review of the status of the EE/CA and projected schedule of actions for Site 7A.
Establish target date to review Site 7A water level study data to select the final locations of two
additional wells.

The PRC team stated that it had received comments from the DTSC/RWQCB, Ms. Roberta
Hough (RAB member), and from the Sierra Club. Though each had questions for additional
information or clarification, all agreed on the preferred approach as presented in the EE/CA
report and as presented in past RAB meetings. Tom Lanphar indicated that he would request
that the action memorandum to be generated for the Site 15 removal action be given public
notice and a 30 day review/comment period.

iT’s Valerie Crooks gave a brief update on the status of the contractual actions for starting the
Phase | portion of the removal action at Site 15. Site fencing is being installed, a field trailer
mobilized, a geophysical survey is planned to start, and asphait/concrete "take out” calculations
are being performed. Ms. Crooks stated that soil samples for submission to treatability vendors
would be collected on May 27, 1994, and that IT expected to receive bids from four treatability
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vendors by June 17, 1994. PRC asked IT if Terra-Kleen, a solvent extraction vendor whose
process and-estimated costs were used for the EE/CA, had been solicited. Ms. Crooks said that
they had not. PRC stated that it would provide IT a point of contact for Terra-Kleen.

The Site 7A water level study was briefly discussed, and the PRC team indicated that the
transducers wouid be pulled one day early on May 26, 1994, due to problems with traffic
impacting (literally) the aboveground extensions of the equipment. Recommendations for the
location of two monitoring wells, based on the water level study, will be discussed at the next
progress review meeting (PRM) on June 8, 1994. Installation of the wells are tentatively
scheduled for the week of June 13.

James Ricks, Jr., US EPA, stated that he would have his comments on the EE/CA to the Navy
by the end of next week (June 3, 1994). IT indicated that a removal action HSP and
demoilition/disposal plan would he submitted to Navy by June 3. PRC stated that the removal
action draft implementation work plan would be distributed to the BCT on June 7, 1994. Mr.
Lanphar indicated he would have a negative declaration as per CEQA guidance submitted by
July 7, 1994. PRC will submit to the BCT the draft action memorandum for the Site 15 removal
action on July 7, 1994.

Deep Monitoring Well Locations

PRC Team :

Discuss base-wide deep well locations and CTO 0280 deep well installation schedule.

Review selection of deep well locations base-wide and establish a procedure for review of field
data for deep well location selection for IR sites under CTO 0280.

The PRC team present a series of geologic cross-sections for review and to support the location
of deep monitoring well locations for sites covered under CTO 0260.

After lengthy discussions a consensus was reached on the proposed locations, with the
DTSC/RWQCB requesting an additional deep well off the southwest corner of Site 5. The Navy
agreed on the addition of this well location to those proposed.

To facilitate real time evaluation of future deep well locations and for work performed under CTO
0280 (as well as other ongoing activities), it was agreed that progress review meetings would, at
least during the next few months, be held about every two weeks, with the next meeting
scheduled for June 8, 1994.

Site 4 Additional »lnvestigaﬁon Technical Memorandum

PRC Team ,

Discuss the proposed technical approach to conduct additional investigations to evaluate
elevated levels of TCE detected in groundwater.

Understanding of key issues (RCRA interfacing on the tank pulls) and other (RAC) contracting
needs that are along the critical path to successful/timely completion of these removal actions.
The Site 4 technical memorandum was distributed for BCT review on May 9, 1994, and briefly
summarized today. A phased approach using additional CPT/HydropunchQ to define the
presence of TCE before advancing any deeper borings was discussed.

The BCT indicated that it would provide its comments on the Site 4 technical memorandum by
June 3, 1994.

Ecological Assessment (EA) Meeting Update

PRC Team
Provide an update on the ecological assessment presentation made to the natural resources

trustees on May 17, 1994.
Establish action items for the ecological assessment follow-on work.
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Due to time constraints this item was only briefly covered. The May 17, 1994 presentation on

the EA before the natural resources trustees was well received, though California Department of -

Fish and Game failed to attend without notice. Additional work proposed at OU-4 sites will fall

under a modification to CTO 0226, and will be for assessing extent of contamination rather than

for generating additional bioassay work. Ecological risk assessment work for the other OUs is
covered as part of CTO 0316.

None were indicated, though PRC will prepare details for the OU-4 follow-on work to facilitate

Navy's preparation of the modification SOW to CTO 0226.

Future Removal Actions at Sites 6, 8, 12, 14 and 16

PRC Team

Quick review of schedule of funding.

Consensus on schedule.

Due to time constraints this item was only briefly covered.

The PRC team agreed to provide the requested information for discussion at the upcoming
June 8 PRM at NAS Alameda.

Fo!low-Through on QOutstanding RI/FS Documents

PRC Team

Describe current status of: RI/FS Work Plan Addendum; Phase 2A FSP; Phases 2B/3 FSP;
Phases 5/6 FSP; Site 5 Plating Shop Letter Report (for the Mod 1 DSR); the FFSRA and the
SMP; and Site 13 removal action documentation.

Consensus on dates targeted for final submission of the documents based on the current review

status of these documents.

‘Due to time constraints this item was not covered.

PRC agreed to get the text/figures changes made on the FSPs through the QC process, and
then submit to the Navy for their review and distribution to the BCT. An update will be provided
at the June 8 PRM.

Contract Task Order 0280

PRC Team

Summarize the field drilling schedule and issues related to laboratory coordination with the RAC
contractor.

Finalize the field drilling schedule.

Though laboratory issues for CTO 0280 were covered above in item 1., time constraints
prevented further discussion on this item. Contracting activities continue for the CPT and soil
boring/well drilling contractors, with subcontract awards expected by June 21, 1994,

The drilling and field schedule will be discussed at the June 8 PRM.

Summarize New Action Items/Discuss Future Agenda ltems

BCT/PRC Team

Summarize action items generated from nems listed above in this agenda; identify agenda items
for the next PRM and for the next Restoration Advisory Board (RAB) Meeting (beyond issues
that the RAB itself will bring to the meeting, i.e. technical presentations on planned removal
actions. etc.), and to set dates for the upcoming PRMs.

To respond to agreed upon action items; to select agenda items/target approximate meeting
dates

US EPA’s James Ricks and PRC’s Duane Balch summarized most of the action items listed
above, and important action/meeting dates were agreed to and verified.
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important Dates:

June 2, 1994:
June 6, 1994;
June 3, 1994;

June 7, 1994;
June 8, 1994:
June 22, 1994:
June 30, 1994:

July 5, 1994:
July 6, 1994:

July 20, 1994:
July 27, 1994:

Dry-run pre-RAB meeting, NAS Alameda, Building 1, 1:30 PM.

Draft agenda for next PRM meeting distributed for comments.

Navy to receive regulatory comments on Site 4 deep well location techmcal
memorandum.

RAB meeting, Miller Elementary School, Alameda, 7:30 PM.

PRM at NAS Alameda, Building 1, 9:00 AM.

PRM at NAS Alameda, Building 1, 9:00 AM.

Pre-RAB meeting, NAS Alameda, Building 1, 1:30 PM

RAB meeting, Miller Elementary Schoal, Alameda, 7:30 PM.

Meeting with ERM-West, Phase Il FSPs, NAS Alameda, Building 1, 9:00 AM. (will
double as PRM).

Submittal of Draft Phase Il FSPs to BCT

Meeting with ERM-West, Phase I FSPs NAS Alameda, Building 1, 9:00 AM. (will
double as PRM).



